

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 July 2026
Team ID	Buyya Vaishnavi
Project Name	ShopEZ
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a customer, I can register an account using email and password.	2	High	Self
Sprint-1	Registration	USN-2	As a seller, I can register and create my account.	2	High	Self
Sprint-1	Login	USN-3	As a user, I can log in securely using my credentials.	1	High	Self
Sprint-2	Product Listing	USN-4	As a seller, I can add, edit and remove my product listings.	3	High	Self
Sprint-2	Admin Module	USN-5	As an admin, I can view and manage all users and products.	3	High	Self
Sprint-3	Product Search	USN-6	As a customer, I can search and filter products by category.	2	High	Self
Sprint-3	Cart & Checkout	USN-7	As a customer, I can add products to cart and place an order.	5	High	Self
Sprint-4	Order Management	USN-8	As a seller, I can view and update the status of my orders.	3	High	Self
Sprint-4	Order Management	USN-9	As a customer, I can view order history and track status.	2	Medium	Self
Sprint-4	Dashboard	USN-10	As an admin, I can monitor users, products, and orders.	3	Medium	Self

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	1 July 2026	2 July 2026	5	2 July 2026
Sprint-2	6	2 Days	3 July 2026	4 July 2026	6	4 July 2026
Sprint-3	7	2 Days	6 July 2026	7 July 2026	7	7 July 2026
Sprint-4	8	2 Days	8 July 2026	9 July 2026	8	9 July 2026

Velocity

The project was divided into four sprints covering Authentication, Product Listing, Cart & Checkout, and Order Management & Dashboard modules. A total of 26 story points were estimated and completed across all sprints. The average velocity was calculated by dividing the total completed story points by the total number of sprints, helping measure development progress and delivery rate throughout the project lifecycle.

Total Story Points = $5 + 6 + 7 + 8 = 26$

Total Sprints = 4

Average Velocity (AV) = Total Story Points / Total Sprints

$AV = 26 / 4 = 6.5$ Story Points per Sprint

Total Project Duration = 9 Days

Velocity per Day = Total Story Points / Total Project Duration

Velocity per Day = $26 / 9 = 2.89$ Story Points per Day

Burndown Chart:

